

Initial Project Planning Template

Date	03 October 2026
Team ID	Not provided
Project Name	Food Ordering Behaviour and Consumer Trends
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Problem Definition	USN-1	Define project objective, target users and analysis requirements.	2	High	Project Team	22-09-2026	23-09-2026
Sprint-1	Data Collection	USN-2	Identify and review the food ordering dataset and required fields.	2	High	Project Team	22-09-2026	23-09-2026
Sprint-1	Data Exploration	USN-3	Explore the 50,000 records and understand dimensions and measures.	2	High	Project Team	23-09-2026	24-09-2026
Sprint-2	Data Preprocessing	USN-4	Check data quality, missing values, duplicates, data types and category consistency.	3	High	Project Team	24-09-2026	25-09-2026
Sprint-2	Data Preparation	USN-5	Prepare fields and aggregations required for Tableau visualizations.	2	High	Project Team	25-09-2026	25-09-2026
Sprint-2	Visualization Development	USN-6	Create the required charts, KPI and analytical views in Tableau.	3	High	Project Team	25-09-2026	27-09-2026
Sprint-3	Dashboard Design	USN-7	Combine completed visuals into the Food Ordering Behaviour and Consumer Trends dashboard.	3	High	Project Team	27-09-2026	28-09-2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-3	Story Design	USN-8	Create a Tableau Story showing the major findings in a logical sequence.	2	Medium	Project Team	28-09-2026	29-09-2026
Sprint-3	Final Review and Presentation	USN-9	Review visuals, observations and dashboard presentation before submission.	2	High	Project Team	29-09-2026	30-09-2026